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JUNE 2004 STATUS REPORT - EA THQUAKE RECOVERY PROJECTS

This memorandum is to transmit the June 2004 status report prepared by the
Department of Public Works (DPW), and reviewed by this office , which outlines the
progress on earthquake recovery projects throughout the County. It is anticipated the
required earthquake repair costs for all projects will approximate $600 million , exclusive
of the LAC+USC Replacement Project. These costs are financed through a combination
of funding sources provided by the Federal Emergency Management Agency, the
Governor s Offce of Emergency Services Community Development Block Grants
insurance proceeds , and the County.

As reflected by the report's Project Status Summary, over 98 percent of all projects
have been completed through the Earthquake Recovery Program. Although a large
percentage of the total number of earthquake projects have been completed , from a
financial perspective the largest and most expensive repair projects have yet to be
undertaken. There is a total of 9 projects currently on hold due to various reasons. This
includes six major insured facilities currently impacted as a result of pending litigation
Le. , Kenneth Hahn Hall of Administration and the County Courthouse , etc.

This status report provides , by supeNisorial district , a progress snapshot and narrative
of each active or pending County earthquake project. A Schedule and Cost Information
Chart , which identifies the project's progress at each major activity level , and respective
targets or actual completion dates , follows the above information.
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As requested , we will continue to keep you updated on the progress of earthquake
recovery activities , including efforts with the insurance carriers , by way of separate
correspondence as critical activities occur.

Please contact me , or your staff may contact Carol Kindler at (213) 974-1154 , if you
have questions or would like further information.

DEJ:CK
hgd rive

Enclosure

Executive Offcer, Board of SupeNisors (without enclosure)
County Counsel (without enclosure)
Department of Public Works (without enclosure)
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FOREWORD 
 
 
 
 
The enclosed Status Reports contain current status narratives of the earthquake 
recovery projects and their schedule status as of June 15, 2004.  The cost 
information is comprised of the November actual cost data, plus the projected cost 
to complete.  Actual cost figures are based on the data received from DPW Fiscal 
and may not include all costs incurred by tenant departments.   
 
Appendix A has been expanded to include the large projects that were reported as 
complete in the December 2003 narratives.   
 
Appendix B is a listing of small projects and the current status. 
 
The following projects are in litigation and, on advice from Counsel, are not 
included in this report: 

• Kenneth Hahn Hall of Administration 
• County Courthouse 
• Auto Park 18 
• Auto Park 10 
• Pasadena Superior Court 
• Beverly Hills Municipal Court 

 
The repair of the Hall of Justice is to be completed under contracts issued and 
managed by the CAO.  Status narrative and schedule and budget updates will no 
longer be provided by Public Works.  For consistency with previous Status 
Reports, the Hall of Justice report is included with the “on-hold” statistics in the 
Program Summary charts. 
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EARTHQUAKE RECOVERY PROGRAM CURRENT STATUS 
LOS ANGELES COUNTY  
June 30, 2004 
 

General 

In February, Torrance Health Center was added to the active projects within the Earthquake 
Recovery Program and the design documents were recently approved by the State Historic 
Preservation Officer.  When the project was transferred to Capital Projects in April 2001, its 
status had been noted as closed and it was included in the “completed project” figures. The 
project is now included in the active project reports and on the related tables and graphs.   

Since the December 31, 2003 status report, the LAC+USC Crematorium and Phase 2 of 
Van Nuys Superior Court have been completed, bringing the total of completed projects to 
983.  Currently there are ten active projects with five in design, two in bid and award, and 
three in construction.  This reduces the number of project status reports to seventeen, 
including the two completed within the last six months.    

A total of nine projects are on hold.  Repair of the Hall of Justice is being managed by the 
CAO.  For consistency with previous Status Reports, the Hall of Justice is included with the 
“on hold” statistics in the Program Summary charts.  In January, Van Nuys Municipal Court 
was returned to hold status at the request of County Counsel, and remains on hold pending 
budget and scope determination.  Therefore, the following projects remain on hold:   

• County Courthouse 

• Kenneth Hahn Hall of Administration 

• Auto Park 10 

• Auto Park 18 

• Beverly Hills Municipal Court, Phase II 

• Pasadena Superior Court 

• Men’s Central Jail 

• Van Nuys Municipal Court 

• Hall of Justice 

Staffing on the Earthquake Recovery Project is being reduced through the release of 
consultant staff and the reassignment of County managers as projects are completed.  In 
addition to completing repair projects, the current team continues to support the CAO in 
insurance litigation and in the production of documentation for FEMA reimbursement, and to 
focus on project closeout and the preparation of files for long-term retention and future audit. 
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Anticipated Earthquake Repair Funding 
1. Authorized FEMA Funding1 $ 296,706,595 
2. Maximum Insurance Funding2 $ 240,000,000 
3. User Department Funding3 $     2,844,956 
4. Block Grant Funding $   32,848,589 
5. Net County Cost Funding4 $   26,047,258 
6. Total Funding of Repair Projects $ 598,447,398 

 

1  Does not include funding for the LAC+USC Replacement Hospital 
2  Represents insurance policy limits; $64 million received to date 
3  Typically for an improved project not fully funded by FEMA 
4  Board approved September 1999 and September 2000 

 



Project Status Summary
06/24/2004

Construction 
Complete

98.1%

In Bid & Award
0.2%

In Programming
0.0%

In Construction
0.3%

In Design
0.5%

On Hold
0.9%

0 0 0
5 9 12
2 0 0
3 0 0

983

10 9 12

In Programming: 0
In Design: 14

In Bid and Award: 2
In Construction: 3

Subtotal - In Progress: 19

Grand Total: 1002

Subtotal - Construction Complete:

Total Projects In Progress On Hold Insured

(a) + (b) (a) (b) (c)

units=number of projects

Project_ProjectStatusSummary



Project Status Summary
Estimated Cost at Completion 06/24/2004

Construction 
Complete

40.2%

In Bid & Award
0.5%

In Construction
0.9%

In Design
1.0%

On Hold
57.4%

$0
$5,843,764
$2,711,819
$4,815,920

$227,409,143

$565,711,735

$0
$324,931,090

$0
$0

$13,371,503

Insured
(c)

$0
$284,331,290

$0
$0

$284,331,290

On Hold
(b)

In Progress
(a)

 In Programming:
In Design:

In Bid and Award:
In Construction:

Subtotal - In Progress:

units = project cost, not incl. LAC-USC Replacement Projects

$0

$324,931,090

$330,774,854
$2,711,819
$4,815,920

$338,302,593

Total Projects
(a) + (b)

Subtotal Construction Complete:

Grand Total:

EQ2 Project_ProjectStatusEACSummary



Earthquake Recovery Project Status Report

Spec #: 5696CENTRAL COGENERATION PLANT

Facility: CENTRAL COGENERATION PLANT

Current Status:

The CAO authorized proceeding with design on 11/13/03 and the notice to proceed for design was issued 1/27/04.  
Design documents were submitted to Building & Safety for plan check on 4/21/04 and approved on 5/24/04.

Key Activities/Next Steps:

Prepare final bidding documents.

Issues:

None.

Supervisorial Dist: 1

The project scope includes repair of cooling tower damage and of cracks in the infill walls, stair well, screen wall, 
equipment footings and pads and other components of the building.

Status Date: 06/30/2004

Building/Project Description:

The 48,000 square-foot, split-level building was built in 1957.  It houses the refrigeration, heat exchanger, boiler units and 
a cogeneration unit that provides energy to various County buildings.  Its structural system consists of steel frames with 
reinforced concrete infill walls.

Address: 301 N BROADWAY, LOS ANGELES  90012
Department: ISD-CONST & REAL PROPERTY

Insurance:

Other Insurance Claim Costs:
$340,429

$38,849
$16,647

$276,080
$8,853

$340,429

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $0
$0

* Activity Completed

12/14/1999 *

07/08/2004
08/04/2004
11/03/2004
01/05/2005

JPA

Schedule and Cost Information

Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

Spec #: 5521CENTRAL JAIL - MAIN BUILDING

Facility: CENTRAL JAIL - MAIN BUILDING

Current Status:

In June 2002, a request was submitted to the CAO to reconsider the hazard mitigation portion of the FEMA scope of 
work.  In October 2002, this project was placed on hold due to scope and funding issues.  A request for time extension 
has been submitted to FEMA.

Key Activities/Next Steps:

Receive authorization to proceed.

Issues:

None.

Supervisorial Dist: 1

Damage includes cracks in shear walls and columns throughout the facility and a broken concrete block wall at the 
exercise yard.  The repair scope of work includes the epoxy injection of concrete cracks in structural members.  Hazard 
mitigation funds were authorized by FEMA for the strengthening of concrete shear walls and the construction of new 
concrete shear walls. The latter requires the reconfiguration of jail cells in the Infirmary building.  Non-structural work 
includes repair of building finishes and Title 24/ADA - Accessibility code compliance.

Status Date: 06/30/2004

Building/Project Description:

The Central Jail Main Building consists of the original jail (605,300 square feet), a  352,100 square-foot north addition 
connecting a 71,600 square-foot infirmary addition to the west of the original infirmary. The original jail was constructed in 
the early 1960s, and the addition was constructed in the early 1970's. The original jail and the north addition are low-rise 
irregular-shaped buildings. The infirmary addition is a low-rise regular-shaped building.

Address: 441 E BAUCHET ST, LOS ANGELES  90012
Department: SHERIFF-CUSTODY/COURT SVC

Insurance:

Other Insurance Claim Costs:
$3,967,483

$539,651
$64,133

$2,808,347
$85,100

$3,497,231

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $5,868
$464,384

* Activity Completed

08/29/1994 *
09/15/1999 *

01/30/2005
07/14/2005
07/14/2006
09/25/2006

$0

PPP

Schedule and Cost Information

Data Dates: 12/10/2003 05/03/2004
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Earthquake Recovery Project Status Report

Spec #: 5531HALL OF JUSTICE

Facility: HALL OF JUSTICE

Current Status:

The earthquake repairs constitute only a portion of the work required before the building can be approved for occupancy.  
The CAO will manage the completion of this project.

Key Activities/Next Steps:

None.

Issues:

None.

Supervisorial Dist: 1

The scope of work includes addition of perimeter concrete shear walls at the corners of the building; repair  of 
unreinforced masonry shear walls; removal, repair and replacement of ceiling systems; abatement of hazardous material 
in the work areas; repair and replacement of interior and exterior marble, granite, terra cotta and ceramic tiles; 
replacement of floor coverings; repair and replacement of interior clay tile wall partitions; repair and replacement of 
mechanical, electrical and plumbing systems; and building code and ADA compliance.

Status Date: 06/30/2004

Building/Project Description:

The facility is a 537,000 square-foot 14-story building.   Constructed in 1925, the building is eligible for listing in the 
National Register of Historic Places.  It has two interior courtyards and a basement.  The floor plan is rectangular.  
Framing is concrete-encased steel, with unreinforced masonry forming a shell around the structural members. Stone 
facing is attached to the exterior concrete walls, and interior walls are faced with hollow clay tile.  Due to the extent of the 
damage, the building was red tagged.

Address: 211 W TEMPLE ST, LOS ANGELES  90012
Department: CHIEF ADMIN OFFICE

Insurance:

Other Insurance Claim Costs:
$42,365,938

$2,905,449
$0

$38,498,449
$0

$41,403,899

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $51,991
$910,048

* Activity Completed

$0

None

Schedule and Cost Information

Data Dates: 05/03/2004
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Earthquake Recovery Project Status Report

Spec #: 5530HALL OF RECORDS

Facility: HALL OF RECORDS

Current Status:

The FEMA scope of work was completed and a notice of completion for this portion of the work was filed on 2/18/03.  Tile 
samples submitted from two vendors for review of tile and grout consistency were reviewed and approved in February 
2004.  The contractor was authorized to complete the installation of the tile placement, and is awaiting delivery of the 
approved tiles.

Key Activities/Next Steps:

Complete installation of tile placement and close the JOC work order.

Issues:

None.

Supervisorial Dist: 1

The project scope of work includes repair of cracks in shear walls, removal and replacement of interior and exterior tile 
and plaster, and interior wall finishes.

Status Date: 06/30/2004

Building/Project Description:

The Los Angeles County Hall of Records is a building comprised of a 17-story main building and a 13-story annex.  The 
building was erected in the late 1950s and early 1960s.  Concrete shear walls provide the lateral load resistance for both 
the main and annex buildings.  The main portion of the building has a steel frame for vertical support, and the annex has 
a concrete frame for vertical support .

Address: 320 W TEMPLE ST, LOS ANGELES  90012
Department: DA-ADMINISTRATION

Insurance:

Other Insurance Claim Costs:
$993,942

$161,943
$96,640

$563,715
$62,226

$884,524

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $0
$109,418

* Activity Completed

12/20/1994 *
09/11/1997 *

08/27/2001 *
02/21/2002 *
12/23/2002 *
10/18/2004

$0

None

Schedule and Cost Information

Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

Spec #: 5582HEALTH - CENTRAL HEALTH CENTER

Facility: HEALTH - CENTRAL HEALTH CENTER

Current Status:

The CAO authorized proceeding with design on 11/13/03 and Public Works began the design firm selection process.  In 
February, a kick-off meeting was held at the job site with the AE and DHS to verify scope.  The County received the AE's 
final proposal in March and the County executed a work order with the AE.   In June, the AE submitted a preliminary 
basis of design report and the County is reviewing the documents.  Further development of the drawings will take place 
prior to submission to plan check review.

Key Activities/Next Steps:

Complete design development documents.

Issues:

None.

Supervisorial Dist: 1

Movement of the structure during the earthquake caused joints at the covered window openings to crack.  This project 
consists of design and repair of the structure, including extensive cracking in floors, walls and some shear walls.  Hazard 
mitigation scope, performed under the capital projects program and funded by FEMA, is to be completed in parallel with 
earthquake repairs.

Status Date: 06/30/2004

Building/Project Description:

This is a 61,000 square-foot building, built in 1955.  It has a penthouse on the roof and a full basement.  The structure 
consists of reinforced concrete shear walls, columns, beams and slab.  The building has been used as an office and clinic 
facility.  The basement contains some offices and a large storage area.

Address: 241 N FIGUEROA ST, LOS ANGELES  90012
Department: HS-PUB HLTH PGMS & SVCS

Insurance:

Other Insurance Claim Costs:
$371,857

$37,448
$18,426

$187,398
$9,138

$252,410

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $490
$118,957

* Activity Completed

04/21/1994 *
12/15/1999 *

10/04/2004
01/19/2005
03/28/2006
05/23/2006

$0

PPP

Schedule and Cost Information

Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

Spec #: 5874LAC/USC MED CTR CREMATORIUM

Facility: LAC/USC MED CTR CREMATORIUM

Current Status:

The construction contract was executed 1/12/04 and the notice to proceed was issued on 1/13/04.  Repairs began with 
the removal of chimney bricks, metal roofing and partial demolition of existing toilets.  Approximately 10% of the historic 
bricks in the chimney were salvagable; FEMA and SHPO concurred with the use of replacement bricks for non-
salvageable bricks.  Removal of chimney bricks, metal roofing and partial demolition of existing toilets were completed in 
March.  In May, demolition, hazardous materials abatement, and interior and exterior shotcrete applications were 
completed.  All remaining construction was completed in June and punchlist corrections are ongoing.

Key Activities/Next Steps:

Complete punchlist and construction closeout.

Issues:

None.

Supervisorial Dist: 1

The project includes the reconstruction of one chimney, the repair of cracks, and the addition of shotcrete to specified 
areas of the un-reinforced masonry walls.

Status Date: 06/30/2004

Building/Project Description:

This one-story historical structure is approximately 3,100 square feet in area.  The original one-story building was 
constructed between 1922 and 1924 with an addition built in 1946.  One of two exterior chimney structures was built with 
the 1946 addition; the second chimney is presumed to have been built in 1955.  The crematorium currently houses two 
sets of retorts, the larger of the two venting directly up through the ceiling via three metal stacks.  The crematorium is 
operational with some limitations.

Address: 3301 E 1ST ST, LOS ANGELES  90063
Department: HS-PUB HLTH PGMS & SVCS

Insurance:

Other Insurance Claim Costs:
$680,239

$282,229
$40,932

$236,595
$17,514

$577,271

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $33,634
$69,335

* Activity Completed

01/17/1995 *
09/15/1999 *

07/22/2003 *
01/08/2004 *
06/15/2004 *
08/04/2004

None

Schedule and Cost Information

Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

Spec #: 5579LAC/USC MED CTR OUTPATIENT CLINIC

Facility: LAC/USC MED CTR OUTPATIENT CLINIC

Current Status:

A notice to proceed for construction was issued to Perera Construction on 2/5/04.  In March, Perera Construction 
mobilized the on-site trailer and utilities and secured medical clearances for subcontractors.  Construction began in April 
with demolition activities in Stairwell 2 and excavation on the west end of the building.  To ensure the facility remained 
operational, repairs are to be completed at night.  Construction activities in Stairwell 2 are 50% complete and will 
continue through July.  Installation of reinforcing steel on the west end of the building is complete and shotcrete is 
currently at 25%.  The east end of the building is 50% complete with installation of reinforcing steel and excavation at the 
lower east end floors is underway.  Epoxy injection has started on the perimeter walls.

Key Activities/Next Steps:

Complete construction in Stairwell 2 and shotcrete application on the west side of the building.

Issues:

None.

Supervisorial Dist: 1

The project scope of work includes repair of diagonal and "X" cracking in exterior elevator walls and stair walls and 
horizontal cracks at the level of the roof slabs, repair of moderate diagonal cracking in the corridor and exit stair walls, 
above and below exterior windows, and in partitions in rooms, and the repair and re-anchoring of mechanical equipment.

Status Date: 06/30/2004

Building/Project Description:

The outpatient clinic, completed in the early 1960’s, is a five-story cast-in-place reinforced concrete structure with an 
elevator machine room on the roof.  The building is approximately 230,000 square feet in area, and houses all of the 
general/specialty medical clinics for General Hospital.  The facility accommodates 540,000 outpatient visits per year.

Address: 1175 A N CUMMINGS ST, LOS ANGELES  90033
Department: HS-COUNTY/USC MED CTR

Insurance:

Other Insurance Claim Costs:
$2,032,591

$390,242
$100,616

$1,264,850
$11,256

$1,766,964

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $47,552
$218,074

* Activity Completed

04/14/1994 *
09/15/1999 *

06/11/2003 *
02/04/2004 *
12/28/2004
02/22/2005

None

Schedule and Cost Information

Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

Spec #: 5560LAMC METRO BRANCH TRAFFIC COURT

Facility: LAMC METRO BRANCH TRAFFIC COURT

Current Status:

The project had been on hold but on 11/14/03 the CAO authorized proceeding with the design.  The notice to proceed 
was issued in January 2004 for preparation of construction documents.  In February, the AE completed site surveys to 
verify existing building conditions and, in March, submitted the construction documents for design review and Building & 
Safety plan check.  Review comments have been incorporated and the revised construction documents resubmitted for 
final back check for jurisdictional approval .

Key Activities/Next Steps:

Obtain jurisdictional approval for building permits.  Obtain CAO authorization to proceed and file Board letter for 
adopt/advertise.

Issues:

None.

Supervisorial Dist: 1

The courthouse portion has diagonal cracks in the concrete shear walls.  Extensive concrete spalling and cracking is 
apparent in the garage.  The project scope of work includes epoxy injection of cracks in concrete walls, patching of 
spalled concrete, replacement of finish materials, and repair of loosened anchorage devices.

Status Date: 06/30/2004

Building/Project Description:

The Metro Branch Court is an eight-story structure with three levels of underground parking.  The building was built in 
1973 and has approximately 250,000 square feet of floor area and another 450,000 square feet of underground parking.  
The exterior of the building is enclosed by precast concrete panels.  The interior walls are finished with plaster, marble, 
tile, and wood panels.  The structural system includes concrete shear walls and braced steel frames.  

Address: 1945 S HILL ST, LOS ANGELES  90007
Department: COURTS

Insurance:

Other Insurance Claim Costs:
$1,860,604

$137,863
$41,260

$1,239,618
$19,616

$1,438,357

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $2,110
$420,137

* Activity Completed

10/11/1994 *
12/15/1999 *

09/13/2004
02/09/2005
11/03/2005
01/10/2006

$0

PPP

Schedule and Cost Information

Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

Spec #: 5929ML KING-POWER PLANT

Facility: ML KING-POWER PLANT

Current Status:

The CAO authorized the project for design on 11/13/03 and in January 2004 the notice to proceed for design was issued 
to the AE.  The AE submitted design documents in April and County review comments have been incorporated.  OSHPD 
is reviewing the design documents for plan check.

Key Activities/Next Steps:

Receive OSHPD and FEMA approval of design documents.  Prepare bid package for construction.

Issues:

None.

Supervisorial Dist: 2

The project includes design and repair of identified earthquake damage.  The building's concrete bearing and shear walls 
sustained moderate to significant damage, and there are horizontal and vertical cracks, sometimes transversing the wall 
to the outside.

Status Date: 06/30/2004

Building/Project Description:

The Power Plant at MLK/Drew is a 14,400 square- foot, one-story building completed in 1972.  A 6,100 square-foot 
addition was completed in 1976, forming a T-shaped building.  The structures consist of concrete roof slab and beams 
supported by concrete shear walls.  The foundation is slab on grade, with concrete piles and grade beams.  The building 
houses a large number of mechanical and electrical pieces of equipment.

Address: 12021 S WILMINGTON AVE, LOS ANGELES  90059
Department: HS-M L KING/DREW MED CTR

Insurance:

Other Insurance Claim Costs:
$666,321

$109,832
$21,494

$469,663
$15,470

$616,459

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $0
$49,862

* Activity Completed

01/09/1995 *
12/02/1998 *

11/02/2004
03/07/2005
06/06/2005
08/10/2005

$0

JPA

Schedule and Cost Information

Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

Spec #: 5502VAN NUYS MUNICIPAL COURT

Facility: VAN NUYS MUNICIPAL COURT

Current Status:

The CAO authorized proceeding with design on 11/13/03 after a two-year suspension.  A notice to proceed was issued to 
the AE on 11/24/03.  A quote for exploratory demolition and re-installation work in order to provide access to SMRF 
connections was received on 12/23/03 and is under review.  On the advice of County Counsel, the project was returned 
to on-hold status on 1/12/04.

Key Activities/Next Steps:

Receive authorization to continue with the design phase.

Issues:

None.

Supervisorial Dist: 3

The project includes the investigation and repair of damaged SMRF connections, replacement of ceiling tiles, crack 
repairs, blockwall repairs and Title 24 compliance.

Status Date: 06/30/2004

Building/Project Description:

The Van Nuys Municipal Courts Building is an approximately 274,000 square-foot, eleven-story building.  The building 
was constructed in the mid-1980’s.  The exterior facades are clad in brown granite panels and a steel and glass curtain 
wall system.  The building is a steel moment resisting frame and includes a one-story concrete basement.  There is a 
three-story glass block rotunda which projects from the front entrance.

Address: 14400 ERWIN STREET MALL, VAN NUYS  91411
Department: COURTS

Insurance:

Other Insurance Claim Costs:
$6,663,888

$126,347
$58,792

$4,960,270
$124,064

$5,269,473

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $156,622
$1,237,793

* Activity Completed

09/15/1995 *
06/14/2000 *

05/03/2005
09/14/2005
10/25/2006
01/02/2007

$0

JPA

Schedule and Cost Information

Data Dates: 12/10/2003 05/03/2004
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Earthquake Recovery Project Status Report

Spec #: 5503VAN NUYS SUPERIOR COURT - PHASE I

Facility: VAN NUYS SUPERIOR COURT - PHASE I

Current Status:

Substantial completion was achieved on 10/1/03, all punchlist items were finalized in March, and the construction 
contract was accepted on 4/8/04.  The project is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Supervisorial Dist: 3

The project scope of work includes the removal of all ceramic veneer and textured concrete on the exterior of the 
building, epoxy injection of cracks in concrete shearwalls, strengthening of selected walls with shotcrete, the application 
of a plaster and textured concrete finish to the exterior walls, the repair of damaged interior cracked walls and floors, and 
accessibility/ADA upgrades.  The application of the exterior finish is to be completed under a separate contract as Phase 
II (see Spec 6351).

Status Date: 06/30/2004

Building/Project Description:

The Van Nuys Superior Court is a seven-story, 181,000 square-foot building with a basement.  The building was 
constructed in 1964.  It is a steel frame structure with exterior and interior concrete shear walls in both directions.  The 
exterior cladding consists of ceramic tile, mosaic tile, and glass curtain walls.  Interior public areas are finished with 
marble veneer and terrazzo.  Structural damage consists of cracks in the exterior concrete shear walls and interior wall 
finishes.

Address: 6230 SYLMAR AVE, VAN NUYS  91401
Department: COURTS

Insurance:

Other Insurance Claim Costs:
$9,030,597

$788,270
$36,818

$7,296,535
$80,521

$8,202,144

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $44,061
$784,392

* Activity Completed

11/27/1996 *
11/18/1996 *

10/11/2000 *
08/14/2001 *
06/27/2003 *
04/26/2004 *

None

Schedule and Cost Information

Data Dates: 05/12/2004 05/03/2004
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Earthquake Recovery Project Status Report

Spec #: 6351VAN NUYS SUPERIOR COURT - PHASE II

Facility: VAN NUYS SUPERIOR COURT - PHASE II

Current Status:

A notice to proceed with construction was issued in September 2003.  Shotcrete installation was completed in January; 
plaster application and waterproofing were completed in February.  Notice of substantial completion was issued 4/15/04.  

Key Activities/Next Steps:

Complete punchlist items and accept the construction contract as complete.

Issues:

None.

Supervisorial Dist: 3

Phase I (see Spec 5503) included structural repairs that required the removal of building exterior finishes; some were 
restored as part of Phase I.  Phase II completes exterior finishes over the original building concrete substrate.

Status Date: 06/30/2004

Building/Project Description:

The Van Nuys Superior Court is a seven-story, 181,000 square-foot building with a basement.  The building was 
constructed in 1964.  It is a steel frame structure with exterior and interior concrete shear walls in both directions.  The 
exterior cladding consists of ceramic tile, mosaic tile, and glass curtain walls.  Interior public areas are finished with 
marble veneer and terrazzo.  Structural damage consists of cracks in the exterior concrete shear walls and interior wall 
finishes.

Address: 6230 SYLMAR AVE, VAN NUYS  91401
Department: COURTS

Insurance:

Other Insurance Claim Costs:
$1,451,535

$0
$33,410

$1,364,685
$53,440

$1,451,535

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $0
$0

* Activity Completed

06/23/2003 *
04/15/2004 *
08/16/2004

None

Schedule and Cost Information

Data Dates: 05/12/2004 05/03/2004
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Earthquake Recovery Project Status Report

Spec #: 5651HEALTH - TORRANCE

Facility: HEALTH - TORRANCE

Current Status:

This project was formally transferred from the capital program to Earthquake Recovery on 2/3/04.  Additional 
modifications were needed to meet SHPO approval.  The project received approval from FEMA and SHPO for Section 
106 historical review, allowing it to proceed with the earthquake repairs.  Preparation of bid documentation is near 
completion.

Key Activities/Next Steps:

Due to bidding trends, re-evaluate the current construction cost estimate to determine if costs are within an acceptable 
range.  Finalize bid documents and file the adopt/advertise Board letter for construction.

Issues:

None.

Supervisorial Dist: 4

The project consists of seismic repairs to unreinforced masonry walls around the perimeter of the building where the 
masonry wall abuts to the concrete footing and roof framing, installation of new seismic shear walls, and other code 
compliance activities.  Repair water leaks where the first and second story walls meet.

Status Date: 06/30/2004

Building/Project Description:

The Torrance Health Center is a two-story, unreinforced masonry building with an 11,306 square-foot partial basement.  
The building was designed in 1932.  The floor plan is T-shaped for the first floor, and rectangular for the second floor.  
The height of the building is 25' 6" from the first floor to the top of the high roof.  The roof and floor structures are wood 
frames spanning steel beams that are supported on steel columns.  The building has been determined to be eligible for 
inclusion in the National Register for Historic Places.

Address: 2300 W CARSON ST, TORRANCE  90501
Department: HS-PUB HLTH PGMS & SVCS

Insurance:

Other Insurance Claim Costs:
$2,499,815

$340,104
$119,300

$1,863,225
$24,502

$2,347,131

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $490
$152,194

* Activity Completed

04/21/1994 *
11/10/1997 *

03/04/2004 *
11/15/2004
08/03/2005
09/28/2005

None

Schedule and Cost Information

Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

Spec #: 6259CAMP LOUIS ROUTH - WATER & DRIVEWAY IMPROVEMENTS

Facility: CAMP LOUIS ROUTH - WATER & DRIVEWAY IMPROVEMENTS

Current Status:

Repairs to the driveway and waterline and gate installation were completed and accepted in 2002.  The installation of the 
fire sprinklers is awaiting a Fire Department permit.  On 12/23/03, Public Works received a request from the JOC 
contractor to be released from the work order.  Credit work orders have been processed.  The scope of work has been 
issued to another JOC contractor with a request for quotation.  A water supply line to the tank is complete.

Key Activities/Next Steps:

Issue a work order to the contractor.  Obtain fire department approval of the fire sprinkler plans.  Install fire sprinklers.

Issues:

None.

Supervisorial Dist: 5

The project scope of work consists of the widening of the entrance driveway, the installation of a fire sprinkler system in 
the Kitchen/Mess Hall, and the repair of the water line to the camp. The fabrication and installation of a new fire/domestic 
water tank requires Board approval and is addressed under a separate capital project number.

Status Date: 06/30/2004

Building/Project Description:

Camp Louis Routh is a remote camp run by the LA County Probation Department.  The camp provides housing and work 
areas for approximately 100 personnel, including Probation and Fire Department.  The original Kitchen/Mess Hall was 
severely damaged by the Northridge earthquake and has been demolished.  This project is to meet the current fire 
protection requirements for the new Kitchen/Mess Hall (see Spec 5552).

Address: 12500 BIG TUJUNGA CYN RD, TUJUNGA  91042
Department: PROBATION-RESIDENTIAL

Insurance:

Other Insurance Claim Costs:

$920,881

$395,286
$0

$515,292
$10,303

$920,881

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $0
$0

* Activity Completed

09/28/2001 *
03/21/2002 *
09/29/2004
10/27/2004

None

Schedule and Cost Information

Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

Spec #: 5596HEALTH - ALHAMBRA HEALTH CENTER

Facility: HEALTH - ALHAMBRA HEALTH CENTER

Current Status:

In December 2003, review comments of the construction documents were resolved by the AE and revised documents 
were submitted for final review.  The building permit review was completed in February and the AE made the final 
corrections from the back check review.  The CAO, FEMA and SHPO have reviewed and concurred with the construction 
documents.  Building & Safety has approved the construction documents.

Key Activities/Next Steps:

Prepare the project for bid.  File the adopt/advertise Board letter.

Issues:

None.

Supervisorial Dist: 5

This project consists of repair of cracks in plaster walls on the second floor where the roof attaches to the end gabled 
walls.  With concurrence from FEMA, the project will also include the strengthening of the URM walls.

Status Date: 06/30/2004

Building/Project Description:

The Alhambra Health Center is a two-story building with a basement totaling approximately 25,300 square feet.  The 
facility was built in 1930.  The exterior walls are unreinforced masonry (URM) bearing walls, with interior wood stud 
bearing walls.  The floor and roof are wood frame construction.   Roofing is clay tile.  The building is eligible for inclusion 
in the National Register for Historic Places.

Address: 612 W SHORB ST, ALHAMBRA  91803
Department: HS-PUB HLTH PGMS & SVCS

Insurance:

Other Insurance Claim Costs:
$2,567,424

$390,490
$50,620

$2,034,662
$24,385

$2,500,157

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $833
$66,434

* Activity Completed

01/09/1995 *
03/25/1999 *

07/01/2004
03/31/2005
11/15/2005
01/12/2006

None

Schedule and Cost Information

Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

Spec #: 5622OLIVE VIEW - NEW CONFERENCE CENTER

Facility: OLIVE VIEW - NEW CONFERENCE CENTER

Current Status:

In January 2004, the surety company provided the County a draft tender agreement.  In February, DPW, CDAT and 
County Counsel reviewed and returned the tender agreement to the surety company for final review and approval.  
Though DPW, CDAT, County Counsel and the surety company approved the tender agreement and the completion 
contract in April, Woodcliff could not bond the latent defects.  Woodcliff Corporation has signed the tender agreement and 
the completion contract and the tender agreement and are negotiating the resolution of the latent defects with their 
bonding company.

Key Activities/Next Steps:

 County to sign the completion contract and tender agreement with Woodcliff, including the performance and payment 
bond.  File the appropriation adjustment Board letter.

Issues:

None.

Supervisorial Dist: 5

The project consists of the design and construction of a new one-story 3,900 square-foot conference center to replace the 
Conference Center which was damaged by the Northridge earthquake and which has been demolished.  The building will 
be constructed at the southeast corner of the hospital site.

Status Date: 06/30/2004

Building/Project Description:

Address: 14445 OLIVE VIEW DR, SYLMAR  91342
Department: HS-OLIVE VW/UCLA MED CTR

Insurance:

Other Insurance Claim Costs:
$1,862,449

$298,731
$0

$1,521,807
$7,462

$1,828,000

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $0
$34,449

* Activity Completed

01/30/1998 *

09/06/2000 *
12/27/2000 *
03/29/2005
06/15/2005

None

Schedule and Cost Information

Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

Spec #: 5634OLIVE VIEW - OLD WAREHOUSE

Facility: OLIVE VIEW - OLD WAREHOUSE

Current Status:

A JOC transfer package was assembled and delivered to AED on 2/19/04.  The job walk took place on 4/8/04 and a 
request for proposal was issued on 4/13/04.  Construction of the project will be performed under JOC 12 by MTM 
Construction.  Public Works has reviewed MTM's proposal for the work and requested revisions.  Upon receipt of 
acceptable revisions, Public Works will issue a work order notice to proceed.

Key Activities/Next Steps:

Issue work order.  Complete construction.

Issues:

None.

Supervisorial Dist: 5

The project scope of work includes the removal of an interior un-reinforced concrete wall, the repair of a cracked shear 
wall and the replacement of a window in the wall, reinforcing the four corners of the building exterior with shotcrete, and 
patching and painting the exterior stucco.

Status Date: 06/30/2004

Building/Project Description:

The 7,450 square-foot, single-story building was built in 1926.  The building has been used as a warehouse/storage 
facility.  The building has a concrete roof supported by steel trusses and plaster cladding over concrete walls.  The 
foundation system consists of a concrete slab on grade with continuous perimeter concrete footings under the walls and 
spread footings under the wall pilasters.  The building is currently yellow tagged.

Address: 14445 OLIVE VIEW DR, SYLMAR  91342
Department: HS-OLIVE VW/UCLA MED CTR

Insurance:

Other Insurance Claim Costs:

$212,004

$145,020
$13,341

$2,892
$0

$161,253

AE Evaluation:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

Total Recovery Cost:

Building Repairs:

Emergency Repairs: $19,766
$30,984

* Activity Completed

09/30/1999 *

01/09/2003 *
06/28/2004
10/25/2004
12/28/2004

None

Schedule and Cost Information

Data Dates: 06/23/2004 05/03/2004
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APPENDIX A 
 
 
 
 
 
Appendix A is a of listing large projects that were reported as complete as of the 
December 2003 report.  The projects are sorted by Supervisorial District. 



Department of Public Works
Project Management Division II

Earthquake Recovery Projects

COMPLETED LARGE PROJECTS
 

Supervisorial District   1
1AUTO PARK 58 (ALAMEDA GARAGE)........................................................................................................................................12/14/99

2CENTRAL JAIL - ARRAIGNMENT COURT................................................................................................................................12/31/03

3CENTRAL JAIL - ARRAIGNMENT CRT PRKG LOT 75............................................................................................................12/31/03

4CENTRAL JAIL 10 STRY PRKG STRUCTURE - PHASE I......................................................................................................12/14/99

5CENTRAL JAIL 10 STRY PRKG STRUCTURE - PHASE II.....................................................................................................12/20/01

6CENTRAL JUVENILE HALL - ADMIN BLDG # 4.......................................................................................................................12/21/00

7CENTRAL JUVENILE HALL - PARKING STRUCTURE..........................................................................................................12/20/01

8CENTRAL JUVENILE HALL - SALLY PORT.............................................................................................................................. 5/31/00

9CENTRAL JUVENILE HALL-TELECOM DUCT BANK.............................................................................................................12/21/00

10DF KIRBY CENTER - SERVICE BUILDING...............................................................................................................................12/14/99

11DPSS - BELVEDERE AP DIST OFFICE.....................................................................................................................................12/14/99

12DPSS - BELVEDERE PARKING STRUCTURE........................................................................................................................12/20/01

13DPSS - HEALTH PARKING STRUCTURE................................................................................................................................ 6/26/02

14EAST LOS ANGELES MUNICIPAL COURT - SMRF................................................................................................................12/14/99

15EASTLAKE SALVAGE WAREHOUSE......................................................................................................................................... 6/26/02

16EDMUND EDELMAN CHILDRENS COURT - SMRF...............................................................................................................12/14/99

17FREEZER FACILITY.......................................................................................................................................................................12/14/99

18GRAND AVE COLLECTION BLDG.............................................................................................................................................. 6/26/02

19HEALTH - EDWARD ROYBAL HEALTH CENTER................................................................................................................... 9/2/97

20ISD-ADMINISTRATIVE HEADQUARTERS.................................................................................................................................12/21/00

21LAC/USC MED CTR  OLD MED RECORDS ARCHIVES........................................................................................................12/14/99

22LAC/USC MED CTR  PARKING STRUCTURE NO. 12...........................................................................................................12/31/02

23LAC/USC MED CTR CENTRAL FILES....................................................................................................................................... 5/31/00

24LAC/USC MED CTR CENTRAL PLANT.....................................................................................................................................12/14/99

25LAC/USC MED CTR INTERNS/RESIDENTS DORM...............................................................................................................12/31/03

26LAC/USC MED CTR NURSES DORM (MUIR HALL)............................................................................................................... 5/31/00

27LAC/USC MED CTR OLD ADMIN - PHASE I.............................................................................................................................12/31/02

28LAC/USC MED CTR OLD ADMIN - PHASE II............................................................................................................................12/31/03

29LAC/USC MED CTR OUTPATIENT BLDG 10/20...................................................................................................................... 5/31/00

30LAC/USC MED CTR PHARMACY................................................................................................................................................ 6/26/02

31LAC/USC MED CTR TOWER HALL............................................................................................................................................12/21/00

32LAC/USC MED CTR TRAMWAY TUNNEL.................................................................................................................................12/14/99

33LAC/USC MED CTR-GENERAL LABORATORY BLDG........................................................................................................... 5/31/00

34POMONA SUPERIOR COURT.....................................................................................................................................................12/31/02

35PUBLIC LIBRARY-BALDWIN PARK............................................................................................................................................ 6/26/02

36REGISTRAR - RECORDER WAREHOUSE.............................................................................................................................. 6/30/03

37RIO HONDO MUNICIPAL COURT..............................................................................................................................................12/31/02

38SHERIFF - ADMIN HEADQUARTERS (SMRF)..........................................................................................................................12/14/99

39SHERIFF - BISCAILUZ GYMNASIUM..........................................................................................................................................12/21/00

40SHERIFF - GRAIN STORAGE BUILDING.................................................................................................................................. 6/28/01

41SYBIL BRAND - MAIN BUILDING................................................................................................................................................12/16/98

Supervisorial District   2
42COMPTON COURT MONUMENT................................................................................................................................................12/14/99

43COMPTON COURT PARKING STRUCTURE (AUTO PARK 79)...........................................................................................12/14/99

44COMPTON COURTHOUSE.........................................................................................................................................................12/31/02

45DPSS - EXPOSITION PARK AP DISTRICT & PKG STRUCT..................................................................................................12/14/99

46HEALTH - DR. RUTH TEMPLE HEALTH CENTER..................................................................................................................12/31/03



47INGLEWOOD MUNICIPAL COURT............................................................................................................................................. 6/26/02

48INGLEWOOD MUNICIPAL COURT - SMRF..............................................................................................................................12/14/99

49ISD - LESAGE COMPLEX - 12 STORY - SMRF.........................................................................................................................12/14/99

50ML KING - COOLING TOWER #2................................................................................................................................................ 6/28/01

51NATURAL HISTORY MUSEUM.................................................................................................................................................... 6/30/03

Supervisorial District   3
52B. J. NIDORF JUV. HALL - CENTRAL POWER PLANT...........................................................................................................12/14/99

53B. J. NIDORF JUV. HALL - DORMS 4-11,15 & 17....................................................................................................................12/14/99

54B. J. NIDORF JUV. HALL - GYM/BOYS SCHOOL BLDG 3...................................................................................................... 6/26/02

55B. J. NIDORF JUV. HALL - MOVEMENT CONTROL BUILDING.............................................................................................12/31/02

56BEVERLY HILLS MUNICIPAL COURT PART I..........................................................................................................................12/14/99

57CAMP MILLER - RECREATION BUILDING...............................................................................................................................12/31/02

58DPSS - WEST LA ADULT SERVICES OFFICE......................................................................................................................... 6/26/02

59DPSS - WEST LA ADULT SERVICES PARKING......................................................................................................................12/21/00

60MID-VALLEY HEALTH CENTER (NEW)..................................................................................................................................... 6/26/02

61MID-VALLEY PROBATION............................................................................................................................................................ 6/30/03

62MUSEUM OF ART-AHMANSON BUILDING............................................................................................................................... 6/26/02

63SAN FERNANDO COURTHOUSE..............................................................................................................................................12/14/99

64SAN FERNANDO HEALTH CENTER (INTERIM)......................................................................................................................12/14/99

65SAN FERNANDO HEALTH CENTER (NEW)............................................................................................................................ 6/28/01

66SANTA MONICA COURTS............................................................................................................................................................ 5/31/00

67SANTA MONICA COURTS - ADDITIONAL EARTHQUAKE REPAIR......................................................................................12/20/01

68SURFRIDER BEACH - BATHHOUSE.........................................................................................................................................12/21/00

69VAN NUYS COURTHOUSE - INTERIOR ROTUNDA...............................................................................................................12/14/99

70VAN NUYS MUNICIPAL COURT - ROTUNDA...........................................................................................................................12/14/99

71YVONNE B. BURKE HEALTH CENTER - PHASE I..................................................................................................................12/14/99

72YVONNE B. BURKE HEALTH CENTER - PHASE II.................................................................................................................12/14/99

Supervisorial District   4
73DOWNEY MUNICIPAL COURT - SMRF.....................................................................................................................................12/14/99

74MARINA DEL REY LAUNCH RAMP............................................................................................................................................. 6/26/02

75MOTHERS BEACH - MARINA DEL REY..................................................................................................................................... 6/26/02

76RLAMC - SOUTH CAMPUS UTILITY REROUTE......................................................................................................................12/14/99

77WHITTIER MUNICIPAL COURT..................................................................................................................................................12/21/00

78WHITTIER MUNICIPAL CRT PARKING STR (LOT 59)............................................................................................................12/14/99

Supervisorial District   5
79ALHAMBRA COURTS - PENTHOUSE........................................................................................................................................12/14/99

80CAMP GLENN ROCKEY - RECREATION BUILDING.............................................................................................................. 6/30/03

81CAMP LOUIS ROUTH - KITCHEN/MESS HALL........................................................................................................................ 6/30/03

82CAMP LOUIS ROUTH-WATER TANK.........................................................................................................................................12/31/02

83CAMP SCUDDER - KITCHEN/MESS HALL............................................................................................................................... 6/30/03

84DPSS - GLENDALE AP DIST OFFICE........................................................................................................................................12/14/99

85HART PARK - LOOKOUT TOWER.............................................................................................................................................. 6/30/03

86MIRA LOMA BARRACKS F............................................................................................................................................................ 5/31/00

87MIRA LOMA HANGAR # 1 MAINTENANCE................................................................................................................................ 6/30/03

88MIRA LOMA HANGAR #2 MAINTENANCE................................................................................................................................. 6/26/02

89MIRA LOMA ISOLATION/BOOKING.............................................................................................................................................12/31/02

90MIRA LOMA KITCHEN/MESS HALL............................................................................................................................................12/14/99

91NEWHALL LIBRARY......................................................................................................................................................................12/14/99

92NEWHALL MUNICIPAL COURT..................................................................................................................................................12/14/99

93OLIVE VIEW - COGEN PLANT MED GAS TANK/PIPING.........................................................................................................12/14/99

94OLIVE VIEW - CONFERENCE CENTER (DEMO)....................................................................................................................12/14/99

95OLIVE VIEW - CORONER'S ADMINISTRATION........................................................................................................................12/14/99

96OLIVE VIEW - DEMOLITION OF OFFICE BUILDINGS.............................................................................................................12/14/99

97OLIVE VIEW - DEMOLITION OF STORAGE BUILDINGS........................................................................................................12/14/99

98OLIVE VIEW - LABORATORY BUILDING................................................................................................................................... 6/30/03

99OLIVE VIEW - MAIN HOSPITAL BLDG........................................................................................................................................12/16/98

100OLIVE VIEW - MAIN HOSPITAL ELEVATOR..............................................................................................................................12/14/99



101OLIVE VIEW - MAIN HOSPITAL STRUCTURAL STEEL REPAIR........................................................................................... 5/31/00

102OLIVE VIEW - MATERIALS MANAGEMENT BLDG....................................................................................................................12/31/03

103OLIVE VIEW - NEW OFFICE BUILDING.....................................................................................................................................12/31/02

104OLIVE VIEW - NEW WAREHOUSE.............................................................................................................................................12/31/02

105OLIVE VIEW - NURSING EDUCATION.......................................................................................................................................12/21/00

106OLIVE VIEW - OLD WAREHOUSE..............................................................................................................................................12/31/02

107OLIVE VIEW - PERSONNEL / PAYROLL (REPAIR).................................................................................................................12/21/00

108OLIVE VIEW - SEWING/LINEN STORAGE................................................................................................................................. 6/30/03

109OLIVE VIEW - STORAGE BLDG 124/126...................................................................................................................................12/21/00

110OLIVE VIEW - STORAGE BLDG 401/402................................................................................................................................... 6/26/02

111OLIVE VIEW - WARD 103..............................................................................................................................................................12/14/99

112PASADENA SUP COURT - TILE REMOVAL & WATERPROOFING......................................................................................12/21/00

113PASADENA SUPR CRT PARKING STR (LOT 53)....................................................................................................................12/14/99

114PCHS DT CTR-TANK # 2..............................................................................................................................................................12/20/01

115PCHS DT CTR-WATER WELL NO. 10 [PHASE 1]...................................................................................................................12/14/99

116PCHS DT CTR-WATER WELL NO. 10 [PHASE 2]...................................................................................................................12/14/99

117PCHS DT CTR-WATER WELL NO. 11 [PHASE 1]...................................................................................................................12/14/99

118PCHS DT CTR-WATER WELL NO. 11 [PHASE 2]................................................................................................................... 6/30/03

119PCHS DT CTR-WATER WELL NO. 18 [PHASE 1]...................................................................................................................12/14/99

120PCHS DT CTR-WATER WELL NO. 18 [PHASE 2]................................................................................................................... 6/30/03

121PJPHR - NCCF - LOW/MAX SEC HOUSING (800)..................................................................................................................12/14/99

122PJPHR - NORTH FACILITY MODULE 1.....................................................................................................................................12/14/99

123PJPHR - NORTH FACILITY MODULE 3.....................................................................................................................................12/14/99

124PJPHR - NORTH FACILITY MODULE 4.....................................................................................................................................12/14/99

125PJPHR - SLOPE STABILIZATION................................................................................................................................................12/21/00

126PJPHR - VOC PROGRAMS/BLDG. 300 - PHASE II.................................................................................................................. 6/26/02

127PJPHR - VOC PROGRAMS/KITCHEN PARAPET- PHASE I...................................................................................................12/14/99

128PUBLIC LIBRARY-LA CANADA FLINTRIDGE...........................................................................................................................12/21/00

129SANTA CLARITA ADMINISTRATION CENTER - BLDG A........................................................................................................12/14/99

130SANTA CLARITA VALLEY SHERIFF STATION..........................................................................................................................12/14/99
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APPENDIX B 
 
 
 
 
 
Appendix B contains a comprehensive listing of the minor repair projects.  
Typically, these projects did not require architectural engineering design 
services prior to the initiation of permanent repair.  They are being or have 
been completed a) through the Job Order Contract, b) through the Quick 
Contract Program, or c) through the grouping of multiple projects into bid 
packages. 
 
The project listing identifies the building or facility and the date of repair 
completion.  All projects in the Appendix have been completed. 
 
The projects are sorted by Supervisorial District. 



Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

1SUPERVISORIAL DISTRICT

Complete Complete42093ADAMS/GRAND COMPLEX-POWER PLANT

Complete Complete47301AG COMM/WTS MEAS-ADMIN BUILDING

Complete Complete44741AG COMMISSIONER/PROBATION BLDG

Complete Complete97049BELVEDERE-COMMUNITY BUILDING

Complete Complete33007BELVEDERE-GYMNASIUM

Complete Complete73745BISCAILUZ-ADMINISTRATION BLDG

Complete Complete11829CENTRAL JAIL-POWER PLANT

Complete Complete53169CENTRO MARAVILLA SVC CTR-BLDG A

Complete Complete46774CITY TERRACE-PICNIC SHELTER

Complete Complete06364CITY TERRACE-PUMPHOUSE

Complete Complete06361CITY TERRACE-SPORTS SHELL/BLCHRS

Complete Complete78668CITY TERRACE-SWIMMING POOL

Complete Complete53933CRIMINAL COURTS BUILDING

Complete Complete88364CS MACLAREN CH CTR-ADMIN BLDG

Complete Complete42060CS MACLAREN CH CTR-EDUCATION/MTC

Complete Complete04538CS MACLAREN CH CTR-RESIDENT UNIT ( F )

Complete Complete49811CS MACLAREN CH CTR-RESIDENT UNIT ( G )

Complete Complete49812CS MACLAREN CH CTR-RESIDENT UNIT ( I )

Complete Complete87403DF KIRBY CTR-CHAPEL

Complete Complete12937DF KIRBY CTR-COTTAGE A & B

Complete Complete75711DPSS-BSS OFFICE

Complete Complete41787DPSS-CIVIC CENTER AP DISTRICT

Complete Complete09749DPSS-CUDAHY AP DISTRICT OFFICE

Complete Complete14217DPSS-METRO EAST AP DISTRICT

Complete Complete48789DPSS-METROPOLITAN AP DISTRICT

Complete Complete06333EAST LOS ANGELES MUNICIPAL COURT

Complete Complete73742EASTLAKE JUVENILE COURT - BLDG 1

Complete Complete53158EDELMAN CHILDREN'S COURT

Complete Complete20498HEALTH (HAD)-ADMINISTRATION BUILDING

Complete Complete73526HEALTH-EDWARD ROYBAL HEALTH CTR

Complete Complete73533HEALTH-H CLAUDE HUDSON COMPR CTR

Complete Complete53707HEALTH-LA PUENTE HEALTH CENTER

Complete Complete03951HEALTH-NORTHEAST HEALTH ANNEX

Complete Complete03950HEALTH-NORTHEAST HEALTH CENTER
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

Complete Complete46787HUNGRY TIGER RESTAURANT

Complete Complete47304ISD-EASTERN COMPLEX STORAGE SHED

Complete Complete49866ISD-EASTERN CRAFTS SHOPS/WAREHSE

Complete Complete77447ISD-EASTERN TELECOM BRANCH BLDG

Complete Complete49845ISD-EASTERN VEHICLE REPAIR SHOPS

Complete Complete73754JUVENILE HALL-BOYS CLSD UNIT-10

Complete Complete88562JUVENILE HALL-GIRLS SCHOOL-5A

Complete Complete73967JUVENILE HALL-LATHROP HALL-3

Complete Complete46171JUVENILE HALL-MEDICAL HEALTH CENTER (NEW)

Complete Complete47909JUVENILE HALL-MOVEMENT CONTROL CENTER (NEW)

Complete Complete01624JUVENILE HALL-OVERPASS

Complete Complete73747JUVENILE HALL-SERVICE BLDG-14

Complete Complete03527MED CTR-AIDS OUTPATIENT CLINIC

Complete Complete03535MED CTR-ANNEX II

Complete Complete03514MED CTR-BILLING INQUIRIES T-21

Complete Complete03531MED CTR-CANCER RESEARCH LAB

Complete Complete03536MED CTR-CONTINUING CARE T-16

Complete Complete02567MED CTR-CORONER-ADMIN/INVESTIGATIONS BLD

Complete Complete63996MED CTR-CORONER-FORENSIC MED/LAB/PUB SVC

Complete Complete03540MED CTR-FLAMMABLE STORAGE

Complete Complete03501MED CTR-GRADUATE HALL

Complete Complete03534MED CTR-HOME CARE TRAILER T-4

Complete Complete03541MED CTR-LABORATORY

Complete Complete03512MED CTR-LEARNING CENTER TRAILER

Complete Complete03533MED CTR-LIVINGSTON RESEARCH CTR

Complete Complete03517MED CTR-MANAG. INFO. SERVICES  T-7

Complete Complete03513MED CTR-MANAG. INFO. SERVICES T-5

Complete Complete03510MED CTR-PARKING STRUCT (LOT 11)

Complete Complete47536MED CTR-PARKING STRUCT (LOT 6)

Complete Complete47537MED CTR-PARKING STRUCT LOT 10

Complete Complete03519MED CTR-PATIENT FIN SVCS T-15

Complete Complete03518MED CTR-PATIENT FIN SVCS T-8

Complete Complete03520MED CTR-PERSONNEL OFFICE BLDG

Complete Complete03525MED CTR-PHINNEY HALL CANCER CTR

Complete Complete03515MED CTR-QUAL ASSUR UTILIZ REVIEW

Complete Complete15511MED CTR-RESEARCH/TRAINING/REHAB
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

Complete Complete03532MED CTR-SCIENCE HALL BLDG 90

Complete Complete03523MED CTR-TELEPHONE EXCHGE/STORAGE

Complete Complete03529MED CTR-TRANSPORTATION OFFICE BLDG

Complete Complete41624METRO BR TRAFFIC CT-VEHICAL INSP

Complete Complete41723MIL & VET AFFAIRS-PATRIOTIC HALL

Complete Complete97041MUSIC CENTER-AHMANSON THEATER

Complete Complete14323MUSIC CENTER-ANNEX/DE LISA BLDG

Complete Complete67132MUSIC CENTER-D CHANDLER PAVILION

Complete Complete97796MUSIC CENTER-HALL OF ADMN TUNNEL

Complete Complete38156NAT HIST MUSEUM-WAREHOUSE I

Complete Complete01278NUEVA MARAVILLA (B15: 4830-4840)

Complete Complete01273NUEVA MARAVILLA (Bldg 11)

Complete Complete01279NUEVA MARAVILLA (Bldg 19)

Complete Complete01257NUEVA MARAVILLA (Bldg 46)

Complete Complete01250NUEVA MARAVILLA (Bldg 48)

Complete Complete12055OBREGON-BATHHOUSE

Complete Complete12069OBREGON-GYMNASIUM

Complete Complete73775PARKING STRUCT (CENTRL JAIL-STAFF)

Complete Complete45988PARKING STRUCT (COURT-LOT 17/A)

Complete Complete06371PARKING STRUCT (EDELMAN COURT)

Complete Complete22899PARKING STRUCT (LOT 46-ADAMS/GRD)

Complete Complete68144PARKING STRUCT (R H MUNI CRT)

Complete Complete06372PROBATION-ELA AREA OFFICE

Complete Complete09745PROBATION-FIRESTONE AREA OFFICE

Complete Complete53167PROBATION-RIO HONDO AREA OFFICE

Complete Complete41765PUBLIC LIBRARY-ANTHONY QUINN

Complete Complete41766PUBLIC LIBRARY-EL CAMINO REAL

Complete Complete20858PUBLIC LIBRARY-EL MONTE

Complete Complete41688PUBLIC LIBRARY-GRAHAM

Complete Complete67101PUBLIC LIBRARY-LELAND R WEAVER

Complete Complete03272PUBLIC LIBRARY-MONTEBELLO REGION

Complete Complete10689PUBLIC LIBRARY-PICO RIVERA

Complete Complete51519ROOSEVELT-BATHHOUSE/PUMPHOUSE

Complete Complete33008SALAZAR-GYM/AUDITORIUM

Complete Complete09200SERVICE DIST 1-MOWER SHOP

Complete Complete09201SERVICE DIST 1-WAREHOUSE
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

Complete Complete53175SHERIFF-SCIENTIFIC SVCS BUREAU

Complete Complete47600SHERIFF-SPECIAL ENF0RCEMENT GARAGE

Complete Complete38150SHERIFF-SPECIAL ENFORCEMENT STN

Complete Complete81845SOUTHEAST MUNICIPAL COURT-H PARK

0 0 0 12Projects Projects Projects Projects
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

2SUPERVISORIAL DISTRICT

Complete Complete42086ATHENS-BATHHOUSE

Complete Complete42087ATHENS-GYMNASIUM

Complete Complete42085ATHENS-PICNIC SHELTERS (2)

Complete Complete09767BETHUNE-GYMNASIUM

Complete Complete06366CARVER-RECREATION BUILDING

Complete Complete11867DCSCS-LESAGE COMPLEX 4 STORY BLD

Complete Complete38152DCSCS-WILLOWBROOK SENIOR CENTER

Complete Complete22582DPSS-COMPTON AP DISTRICT

Complete Complete74152DPSS-SOUTHWEST FAMILY AP DIST

Complete Complete99919DPSS-SOUTHWEST SP DIST/PROBATION

Complete Complete99649HARBOR-DEVELOPMENTALLY DISABL J3

Complete Complete99625HARBOR-MEDICAL LABS/OFFICE E4

Complete Complete13273HEALTH-COMPTON HEALTH CENTER

Complete Complete74062HEALTH-DR RUTH TEMPLE CTR ANNEX

Complete Complete09730HEALTH-FLORENCE/FIRESTONE SUBCTR

Complete Complete53361HEALTH-HUBERT HUMPHREY COMP CTR

Complete Complete09720HEALTH-SOUTH HEALTH CENTER

Complete Complete09618ISD-DIST 3/FACILITIES OPERATIONS

Complete Complete09692LENNOX-SENIOR CITIZENS BUILDING

Complete Complete20500ML KING-MAIN HOSPITAL BUILDING (A.C.U.)

Complete Complete88565ML KING-PARKING STRUCTURE

Complete Complete20494ML KING-PSYCHIATRIC HOSPITAL

Complete Complete53364ML KING-SERVICE/SUPPLY BLDG#230

Complete Complete09649MONA-BATHHOUSE

Complete Complete09648MONA-GYMNASIUM

Complete Complete97018OWENS-INDOOR SWIMMING POOL

Complete Complete01676PARKING AWNING (LESAGE 2 STORY)

Complete Complete01675PARKING STRUCT (LESAGE COMPLEX)

Complete Complete47538PARKS & RECREATION-HEADQUARTERS

Complete Complete09709PROBATION-CRENSHAW AREA OFFICE

Complete Complete67098PUBLIC LIBRARY-A C BILBREW

Complete Complete76899PUBLIC LIBRARY-CARSON REGIONAL

Complete Complete22956PUBLIC LIBRARY-COMPTON

Complete Complete14481PUBLIC LIBRARY-CULVER CITY
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

Complete Complete51527PUBLIC LIBRARY-GARDENA

Complete Complete51528PUBLIC LIBRARY-LYNWOOD

Complete Complete01326PUBLIC LIBRARY-MASAO W SATOW

Complete Complete67102PUBLIC LIBRARY-VICTORIA PARK

Complete Complete97031ROGERS-PUMPHOUSE

Complete Complete97028SERVICE DIST 2-WAREHOUSE #2

Complete Complete22907SHERIFF-CARSON MAINTENANCE BLDG

Complete Complete22906SHERIFF-CARSON STATION

Complete Complete22910SHERIFF-FIRESTONE STATION

Complete Complete48771THE CHILDREN'S COLLECTIVE, JARVIS AVE.

Complete Complete09746THE CHILDREN'S COLLECTIVE, MACE PL

Complete Complete01674VICTORIA-GYMNASIUM

Complete Complete06736WATER MAIN - HARBOR/UCLA MEDICAL CENTER

0 0 0 12Projects Projects Projects Projects
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

3SUPERVISORIAL DISTRICT

Complete Complete46799ANIMAL CONTROL #7-SPAY & NEUTER

Complete Complete51516ART MUSEUM-JAPANESE PAVILION

Complete Complete12819CAMP GONZALES-MAX SECURITY DORM

Complete Complete21992CAMP GONZALES-PICNIC AREA

Complete Complete97434CAMP GONZALES-RECREATION BLDG

Complete Complete96922CAMP GONZALES-TOOLS STORAGE

Complete Complete41628CAMP KILPATRICK-DORMITORY A

Complete Complete11832CAMP KILPATRICK-DORMITORY B

Complete Complete11833CAMP KILPATRICK-DORMITORY C

Complete Complete11831CAMP KILPATRICK-LAUNDRY BLDG

Complete Complete73786CAMP KILPATRICK-RECREATION BLDG

Complete Complete09206CAMP MILLER KITCHEN & MESS

Complete Complete82237CAMP MILLER-CLASSROOM #2

Complete Complete21892CAMP MILLER-DORMITORY

Complete Complete21893CAMP MILLER-OFFICE/CLASSROOM #1

Complete Complete22478DPSS-METRO NORTH ADULT SERVICES

Complete Complete49881EL CARISO GC-CLUBHOUSE

Complete Complete20857EL CARISO-BATHHOUSE

Complete Complete67144FORD CENTER-APT HSE/COSTUME STOR

Complete Complete11874HEALTH-CANOGA PARK HEALTH CENTER

Complete Complete63919HEALTH-HLYWD/WILSHIRE MECH BLDG

Complete Complete05311HEALTH-MID VALLEY COMPREH HEALTH CTR (DEMO)

Complete Complete10367HEALTH-PACOIMA HEALTH SUBCENTER RETAINING WALL

Complete Complete10490HEALTH-SAN FERNANDO HEALTH CTR (DEMOLITION)

Complete Complete73522HEALTH-YVONNE B BURKE HEALTH CTR

Complete Complete73531HOLLYWOOD / WILSHIRE HEALTH CENTER

Complete Complete67140HOLLYWOOD BOWL-EQUIPMENT STORAGE

Complete Complete67143HOLLYWOOD BOWL-VOLUNTEER COTTAGE

Complete Complete13012HOLLYWOOD BRANCH COURT

Complete Complete51122ISD/ITS-PACOIMA SHOP/OFFICE

Complete Complete04519MALIBU ADMINISTRATIVE CENTER

Complete Complete63945MALIBU COURTHOUSE

Complete Complete37127MID-VALLEY-MULTI-SERVICE CENTER

Complete Complete38245PAGE MUSEUM-OBSERVATION DECK
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

Complete Complete82109PARKING LOT & BUILDING

Complete Complete45406PETERSEN AUTOMOTIVE MUSEUM

Complete Complete77542PROBATION-ESF VALLEY AREA OFFICE

Complete Complete19454PT DUME BCH-LIFEGUARD STN/RESTRM

Complete Complete63997PUBLIC LIBRARY-LAS VIRGENES

Complete Complete41726PUBLIC LIBRARY-NORWOOD

Complete Complete97048ROBINSON GARDENS-SERVANTS' WING

Complete Complete73511S F JUV HALL-ADMINISTRATION-1

Complete Complete77390S F JUV HALL-BOYS DORM-A/B-6

Complete Complete77391S F JUV HALL-BOYS DORM-C/D-7

Complete Complete77392S F JUV HALL-BOYS DORM-E/F-8

Complete Complete77393S F JUV HALL-BOYS DORM-G/H-9

Complete Complete73726S F JUV HALL-BOYS DORM-J/K-10

Complete Complete46175S F JUV HALL-BOYS DORM-L/M-11

Complete Complete78797S F JUV HALL-BOYS DORM-R/S-15

Complete Complete11808S F JUV HALL-BOYS DORM-T/V-16

Complete Complete73724S F JUV HALL-BUILDING B ( HOUSING)

Complete Complete47330S F JUV HALL-DORM TRLR ANNEX #1

Complete Complete77739S F JUV HALL-DORM TRLR ANNEX #2

Complete Complete78796S F JUV HALL-GIRLS DORM-N/O-14

Complete Complete02497S F JUV HALL-GIRLS SCHOOL-2

Complete Complete77454S F JUV HALL-INTAKE/RELEASE-19

Complete Complete78798S F JUV HALL-MAINTENANCE BLDG-17

Complete Complete77453S F JUV HALL-MEDICAL/BOYS ICU-13

Complete Complete47327S F JUV HALL-N AREA SCHOOL OFF-4

Complete Complete82107S MONICA BEACH-LIFEGUARD HDQTRS

Complete Complete22334SAN FERNANDO BRANCH COURT

Complete Complete73727SAN FERNANDO JUV HALL

Complete Complete73732SAN FERNANDO JUVENILE HALL - PARKING LOT

Complete Complete06332SHERIFF-LOST HILLS STATION

Complete Complete76600SHERIFF-WEST HOLLYWOOD STATION

Complete Complete77548SITE REPAIRS - CAMP GONZALES

Complete Complete63544VAN NUYS SUP CT/MUNI CT-TRAILER F

Complete Complete01616VAN NUYS SUPERIOR COURT-BLDG G

Complete Complete49846VETERANS MEM-CULTURAL ARTS CTR

Complete Complete49850VETERANS MEM-DISABLED REC CENTER
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

Complete Complete44436W ROGERS BEACH-COMFORT STATION A

Complete Complete48783W ROGERS BEACH-SEASHORE INN SITE

Complete Complete74056WEST LOS ANGELES BRANCH COURT

Complete Complete82117WILL ROGERS RESTROOM

Complete Complete74063WLA BRANCH COURT-TRAILER #1

Complete Complete48782ZUMA BEACH-RESTROOM/DRESSING #3

Complete Complete12931ZUMA BEACH-RESTROOM/DRESSING #7

Complete Complete19455ZUMA BEACH-RESTROOM/DRESSING #8

Complete Complete12930ZUMA BEACH-RESTROOM/DRESSING #9

0 0 0 9Projects Projects Projects Projects
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

4SUPERVISORIAL DISTRICT

Complete Complete82110CHASE PARK DOCKS

Complete Complete51529DCSCS-SAN PEDRO SERVICE CENTER

Complete Complete44043DIAMOND BAR GC-PRO SHOP/STORE

Complete Complete22916DOWNEY ADMIN CTR-ADMIN BUILDING

Complete Complete67135EL PORTO BCH-CMF STN/BATHHOUSE

Complete Complete51531HARRY L HUFFORD REG-REC HEADQTRS

Complete Complete03903HEALTH-BELLFLOWER HEALTH CENTER

Complete Complete20493HEALTH-HARBOR HEALTH CENTER

Complete Complete75985HEALTH-LONG BEACH COMP HLTH CTR

Complete Complete19894HEALTH-NORWALK HEALTH SUBCENTER

Complete Complete75981HEALTH-PARAMOUNT SUBCENTER

Complete Complete22466HEALTH-VENICE HEALTH SUBCENTER

Complete Complete20502HEALTH-WHITTIER HEALTH CENTER

Complete Complete03906HEALTH-WILMINGTON SUBCENTER

Complete Complete67134HERMOSA BEACH-LIFEGUARD HDQTRS

Complete Complete60815LB CRT. PKG STRUCTURE LOT 67-

Complete Complete45035LONG BEACH SUPERIOR & MUNICIPAL COURTS

Complete Complete45030LOS CERRITOS MUNICIPAL COURT

Complete Complete77724LOS PADRINOS JUVENILE JUSTICE CENTER - 1

Complete Complete63936LOS PADRINOS-BOYS DORM-L/M-13

Complete Complete13486MARINA MANOR I (42)

Complete Complete06373NORWALK SUPERIOR COURT

Complete Complete83570PARKING STRUCT (LOS CERRITOS CT)

Complete Complete42078PROBATION-INTERNAL AUDITS OFFICE

Complete Complete75717PUBLIC LIBRARY-HEADQUARTERS

Complete Complete10687PUBLIC LIBRARY-LA MIRADA

Complete Complete10692PUBLIC LIBRARY-LOMITA

Complete Complete10691PUBLIC LIBRARY-PARAMOUNT

Complete Complete10688PUBLIC LIBRARY-ROWLAND HEIGHTS

Complete Complete22547RANCHO-100 BUILDING/MED CLINIC

Complete Complete22596RANCHO-1100 BUILDING

Complete Complete22548RANCHO-500 BUILDING

Complete Complete22597RANCHO-700 BUILDING

Complete Complete22549RANCHO-800 BUILDING
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

Complete Complete22594RANCHO-900 BUILDING (CHILDREN'S)

Complete Complete09787RANCHO-AUDITORIUM

Complete Complete22923RANCHO-BLDGS 303/304 KINESIOLOGY

Complete Complete44875RANCHO-CART BUILDING

Complete Complete22583RANCHO-CASA CONSUELO

Complete Complete09735RANCHO-GARAGE STORAGE

Complete Complete09786RANCHO-HARRIMAN HOUSE

Complete Complete22546RANCHO-HARRIMAN LAB/400 BLDG

Complete Complete44873RANCHO-HEALTH SVCS BLDG 307/308

Complete Complete44942RANCHO-HUMAN SYSTEMS DESIGN CNTR

Complete Complete09752RANCHO-LAUNDRY BUILDING

Complete Complete44834RANCHO-MAIN KITCHEN

Complete Complete09785RANCHO-OFFICE/STORAGE

Complete Complete09736RANCHO-POST OFFICE

Complete Complete02726RANCHO-PRINT SHOP/WAREHOUSE

Complete Complete44916RANCHO-Q.R.M. ANNEX

Complete Complete09645RANCHO-WARDS 305/306 DRUG REHAB

Complete Complete51530SAN PEDRO BRANCH COURT

Complete Complete09207SHERIFF ACADEMY-BLDG M

Complete Complete09208SHERIFF ACADEMY-BLDG N - MAINT

Complete Complete14225SHERIFF-(CAT) CATALINA JUSTICE COURT

Complete Complete22911SHERIFF-AERO BUREAU ADMIN BLDG

Complete Complete41605SHERIFF-CENTRAL PROPERTY WAREHOUSE

Complete Complete22912SHERIFF-LAKEWOOD STATION

Complete Complete22476SHERIFF-LOMITA STATION

Complete Complete60810SO COAST-AUDITORIUM

Complete Complete74060SOUTH BAY COURTHOUSE ANNEX (A)

Complete Complete74057SOUTH BAY MUNI COURT/TORRANCE SUP  COURT

Complete Complete22905VENICE BEACH-COMFORT STATION A

Complete Complete06224WATER MAIN AT ZUMA BEACH

Complete Complete45305WATERLINE - RANCHO LOS AMIGOS

Complete Complete16198WHITTIER COURT-BUILDING B

Complete Complete01337WHITTIER COURT-PENTHOUSE

0 0 0 5Projects Projects Projects Projects
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

5SUPERVISORIAL DISTRICT

Complete Complete41696ALHAMBRA  COURTS

Complete Complete04445ALL OF BUCHER AVE. SECTOR IV

Complete Complete49894ALTADENA GC-CLUBHOUSE

Complete Complete49880ALTADENA GC-MAINTENANCE BUILDING

Complete Complete19451ANTELOPE DVC-ADMIN BLDG (#9)

Complete Complete19447ANTELOPE DVC-MAIN BUILDING -(#2)

Complete Complete19449ANTELOPE DVC-RESIDENCE (#3)

Complete Complete19450ANTELOPE DVC-RESIDENCE (#5)

Complete Complete19448ANTELOPE DVC-RESIDENCE (#8)

Complete Complete19452ANTELOPE DVC-STORAGE-(#11)

Complete Complete38346ANTELOPE VALLEY COUNTY OFFICES

Complete Complete41627ARBORETUM-QUEEN ANNE COTTAGE

Complete Complete42067ARCADIA-BATHHOUSE

Complete Complete42068ARCADIA-COMFORT STATION #3

Complete Complete42071ARCADIA-PRO SHOP/COMFORT STN

Complete Complete42069ARCADIA-STADIUM BLEACHERS

Complete Complete51896BISCAILUZ DRIVE

Complete Complete12801BONELLI-COMFORT STATION #1/STOR

Complete Complete41600BURBANK SUPERIOR COURT

Complete Complete63252CAMP AFFLERBAUGH-DORMITORY

Complete Complete63253CAMP AFFLERBAUGH-KITCHEN

Complete Complete03083CAMP AFFLERBAUGH-SCHOOL/SHOP

Complete Complete51136CAMP HOLTON-DORMITORY A

Complete Complete37377CAMP LOUIS ROUTH-BARRIER FENCE

Complete Complete51134CAMP LOUIS ROUTH-DORM B

Complete Complete51133CAMP LOUIS ROUTH-QUANSET HUT

Complete Complete63251CAMP PAIGE-KITCHEN/MESS HALL

Complete Complete01145CAMP SCOTT-ADMINISTRATION BLDG

Complete Complete77544CAMP SCUDDER-ADMINISTRATION BLDG

Complete Complete77546CAMP SCUDDER-RECREATION BUILDING

Complete Complete11824CHALLENGER-ADMIN/STAFF HOUSING A

Complete Complete11837CHALLENGER-GYM/KITCHEN (A&B)

Complete Complete11826CHALLENGER-SCHOOL BUILDING (A&B)

Complete Complete11825CHALLENGER-WAREHOUSE/SVCS BLDG B
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

Complete Complete47340DCSCS-ALTADENA SENIOR CENTER BLD

Complete Complete11868DEXTER-GYM/RECREATION BLDG

Complete Complete03771EASTWAY & JACARANDA RD. SECTOR VII

Complete Complete11830EVERETT MARTIN-BATHHOUSE

Complete Complete41613FARNSWORTH-RECREATION BUILDING

Complete Complete02648GLENDALE SUPERIOR & MUNICIPAL COURTS

Complete Complete02451HART-BUNKHOUSE MUSEUM

Complete Complete02448HART-PARK HEADQUARTERS BUILDING

Complete Complete51137HART-RANCH HOUSE MUSEUM

Complete Complete51205HART-RECREATION BUILDING

Complete Complete03251HART-RESERVIOR

Complete Complete02449HART-RESIDENCE MUSEUM

Complete Complete02450HART-SWIMMING POOL SHELTER

Complete Complete02452HART-WATER STORAGE TANK

Complete Complete02692HEALTH-AZUSA HEALTH CENTER

Complete Complete20504HEALTH-GLENDALE HEALTH CENTER

Complete Complete02691HEALTH-MONROVIA HEALTH CENTER

Complete Complete19891HIGH DESERT-GLENCHUR AMBULA CARE

Complete Complete19896HIGH DESERT-MAIN HOSPITAL BLDG

Complete Complete19890HIGH DESERT-PEDIATRIC OUTPATIENT

Complete Complete06326ISD/ITS-OAT MTN MICROWAVE SITE#3

Complete Complete41633KNOLLWOOD GC-CLUBHOUSE

Complete Complete11827LANE-BATHHOUSE

Complete Complete85047MASONRY/CONCRETE WALLS - HART RESIDENCE MUSEUM

Complete Complete03744MENTAL HEALTH-ARCADIA CRISIS MGT

Complete Complete11835MICHILLINDA-PERGOLA

Complete Complete04418OLD AND NEW PARKING LOTS AND WATERLINE

Complete Complete04443OLIVE VIEW MEDICAL CTR. PKG LOT

Complete Complete04439OLIVE VIEW MEDICAL CTR. PKG LOTS

Complete Complete04442OLIVE VIEW MEDICAL CTR. SECTOR II

Complete Complete04448OLIVE VIEW MEDICAL CTR. SECTOR III

Complete Complete47307OLIVE VIEW- WEED ABATEMENT (PHARMACY)

Complete Complete04393OLIVE VIEW-BUNGALOW D

Complete Complete04378OLIVE VIEW-BUNGALOW E

Complete Complete04859OLIVE VIEW-BUNGALOW G

Complete Complete04389OLIVE VIEW-BUNGALOW H
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Building Name Status Description

Estimated
Repair

Completion

Small Projects Status Report

DSR

Complete Complete04405OLIVE VIEW-BUNGALOW I

Complete Complete04377OLIVE VIEW-BUNGALOW J

Complete Complete03958OLIVE VIEW-BUNGALOW M

Complete Complete03959OLIVE VIEW-BUNGALOW N

Complete Complete04856OLIVE VIEW-BUNGALOW O

Complete Complete04869OLIVE VIEW-BUNGALOW P

Complete Complete03957OLIVE VIEW-BUNGALOW Q

Complete Complete04375OLIVE VIEW-BUNGALOW R

Complete Complete02001OLIVE VIEW-BUNGALOW S

Complete Complete04392OLIVE VIEW-BUNGALOW T

Complete Complete98180OLIVE VIEW-CHILD CARE CENTER

Complete Complete02635OLIVE VIEW-COGENERATION PLANT

Complete Complete04867OLIVE VIEW-CORR. IRON BLDG.

Complete Complete04871OLIVE VIEW-COTTAGE U

Complete Complete02617OLIVE VIEW-COTTAGE U GARAGE

Complete Complete87557OLIVE VIEW-GENERAL STORAGE BLDG

Complete Complete04412OLIVE VIEW-MAINTENANCE BUILDING

Complete Complete04394OLIVE VIEW-MECHANICAL OFFICE

Complete Complete51129OLIVE VIEW-MORGUE STORAGE

Complete Complete04413OLIVE VIEW-PAINT SHOP

Complete Complete04396OLIVE VIEW-STORAGE GARAGE

Complete Complete04372OLIVE VIEW-STORAGE GARAGE-3 CAR GARAGE

Complete Complete04429OLIVE VIEW-SUPPLIES STORAGE BLDG

Complete Complete02003OLIVE VIEW-VIVARIUM

Complete Complete03769PARKING LOT AREA  VII

Complete Complete02133PCHS DT CTR-ADMIN/VISITOR CENTER

Complete Complete04483PCHS DT CTR-AUDITORIUM

Complete Complete04481PCHS DT CTR-BATHHOUSE 3

Complete Complete03777PCHS DT CTR-CARPENTRY SHOP

Complete Complete04469PCHS DT CTR-CHAPEL

Complete Complete47596PCHS DT CTR-CONCRETE RESERVOIR # 1

Complete Complete78500PCHS DT CTR-DORM 37

Complete Complete04860PCHS DT CTR-DRIVEWAY AND PARKING LOT REPAIRS

Complete Complete04472PCHS DT CTR-EDUCATIONAL BUILDING

Complete Complete51092PCHS DT CTR-FACILITIES MGMT. WAREHOUSE

Complete Complete02131PCHS DT CTR-FIRE STATION CAMP CLASS RM & REST RM
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Complete Complete04416PCHS DT CTR-FIRE STATION CAMP SERVICE GARAGE

Complete Complete04421PCHS DT CTR-FIRE SUPP. CAMP OFFICE #12

Complete Complete04464PCHS DT CTR-FOOD SERVICE FACILITY

Complete Complete04863PCHS DT CTR-HEALTH SVC-INFIRMARY

Complete Complete51094PCHS DT CTR-HIGH-MAX SEC HOUSING

Complete Complete04468PCHS DT CTR-HOBBY SHOP

Complete Complete51891PCHS DT CTR-INMATE SERVICES

Complete Complete47597PCHS DT CTR-JAIL STORE

Complete Complete04422PCHS DT CTR-LAUNDRY BUILDING

Complete Complete04425PCHS DT CTR-LAUNDRY EXPANSION II

Complete Complete76906PCHS DT CTR-LIBRARY

Complete Complete04482PCHS DT CTR-MAXIMUM SECURITY FAC

Complete Complete04474PCHS DT CTR-MED SECURITY ADMIN

Complete Complete51893PCHS DT CTR-MEDIUM SEC HOUSING 1

Complete Complete22176PCHS DT CTR-MEDIUM SEC HOUSING 2

Complete Complete22177PCHS DT CTR-MEDIUM SEC HOUSING 3

Complete Complete04473PCHS DT CTR-MESS HALL

Complete Complete51089PCHS DT CTR-MILLWRIGHT SHOP

Complete Complete51104PCHS DT CTR-MILLWRIGHT/ BULK STORAGE

Complete Complete22168PCHS DT CTR-NORTH FAC CORRIDORS

Complete Complete02122PCHS DT CTR-NORTH FACILITY - ADMINISTRATION

Complete Complete04864PCHS DT CTR-NORTH FACILITY - KITCHEN

Complete Complete04451PCHS DT CTR-OFFICER DORM 1

Complete Complete04463PCHS DT CTR-OFFICER DORM 3

Complete Complete02136PCHS DT CTR-PARKING LOTS  & STRIPPING CONCRETE

Complete Complete02130PCHS DT CTR-PROCUREMENT OFFICE TRAILER

Complete Complete22170PCHS DT CTR-QUONSET STORAGE 1

Complete Complete04484PCHS DT CTR-RANCH FACILITY - WATER SYSTEM

Complete Complete04471PCHS DT CTR-REHABILITATION OFF

Complete Complete51088PCHS DT CTR-REPAIR GARAGE

Complete Complete51091PCHS DT CTR-SHEET METAL SHOP

Complete Complete04475PCHS DT CTR-SOUTH FACILITY LIBRARY TRAILER

Complete Complete51111PCHS DT CTR-STEAMFITTER SHOP

Complete Complete68133PCHS DT CTR-TANK # 7

Complete Complete47594PCHS DT CTR-TANK # H1

Complete Complete76907PCHS DT CTR-VOCATIONAL CARPENTER SIGN SHOP
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Complete Complete51090PCHS DT CTR-VOCATIONAL WORKSHOP

Complete Complete03261PEARBLOSSOM-ACTIVITY BUILDING

Complete Complete04446PKG LOT C1/C2 & CONF LOT SECTOR IV

Complete Complete03770PKG LOTS DRIVEWAYS WALLS STEPS W/IN SECTOR VI

Complete Complete09205PKS SVC DIST 3-ADMIN BUILDING

Complete Complete51928PUBLIC LIBRARY-CANYON COUNTRY

Complete Complete63988PUBLIC LIBRARY-DUARTE

Complete Complete83577PUBLIC LIBRARY-LA CRESCENTA

Complete Complete41721PUBLIC LIBRARY-SAN DIMAS

Complete Complete63969RETAINING WALL-CANYON COUNTRY

Complete Complete03266ROBINSON-CARROLL MULTI-PURP BLDG

Complete Complete67251SANTA ANITA GC-CLUBHOUSE

Complete Complete51956SANTA CLARITA ADMIN CENTER-CANOPY

Complete Complete22171SHERIFF-CRESCENTA VALLEY GARAGE

Complete Complete22174SHERIFF-CRESCENTA VALLEY STATION

Complete Complete02135SHERIFF-SANTA CLARITA STATION (TRAILER)

Complete Complete22184SHERIFF-SANTA CLARITA-GARAGE/POWER PLANT

Complete Complete42079SHERIFF-WALNUT REGIONAL STATION

Complete Complete02114UCLA MEDICAL CTR. SECTOR V

Complete Complete51106VAL VERDE-PUMPHOUSE

Complete Complete51953VAL VERDE-UPPER COMFORT STATION

0 0 3 43Projects Projects Projects Projects
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